Monthly Construction Status Report -- October 2011

Award of Noticeto  Substantial
Contract Proceed  Completion Current Contract
Project Name Date Date Date Contractor Amount
AIRPORT
S.B. Airport Terminal 3/24/09 10/26/09 5/1/12 Emma Corporation $32,858,000.00
*Completion Date - Change History:
New Date  Old Date Reason
5/1/12 3/1/12 Rain delays
SB Airport Terminal Specialty Items - BHS Baggage 5/11/10  6/10/10 8/17/11* The Horsley Company $839,436.95
Handling System
*Completion Date - Change History:
New Date  Old Date Reason
8/17/11  7/17/11 coordination delays
7/17/11  3/15/11 Project delays
3/15/11  1/15/11 Rain delays
SB Airport Terminal Specialty Items - PAX Loading Bridges 5/4/10  6/10/10 8/17/11* JBT Aerotech $2,251,639.00
*Completion Date - Change History:
New Date  Old Date Reason
8/17/11  7/15/11 coordination delays
7/15/11  3/15/11 Project delays
3/15/11  1/15/11 Rain delays
CREEKS
MacKenzie Parking Lot Storm Water Project 7/12/11  8/24/11 10/21/11* Shaw Contracting, Inc. $405,053.00
*Completion Date - Change History:
New Date  Old Date Reason
10/21/11  9/16/11 Schedule change due to added work.
9/16/11 9/2/11 Updated based on construction input.
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Contact

Leif Reynolds
(805) 692-6020

Leif Reynolds
(805) 692-6020

Owen Thomas
(805) 692-6018

Brian D'Amour
(805) 897-2661

Monday, October 24, 2011



Monthly Construction Status Report -- October 2011

Award of Noticeto  Substantial
Contract Proceed  Completion Current Contract
Project Name Date Date Date Contractor Amount
CREEKS
Mission Creek Concrete Channel Fish Passage and 6/21/11 8/2/11 10/31/11* V. Lopez Jr. and Sons $1,066,264.70
Riparian Habitat Enhancement Phase 1
*Completion Date - Change History:
New Date  Old Date Reason
10/31/11 10/15/12 Incorrect contract period length
OTHER
Elings Park Methane Gas Collection and Control System 1/11/11  3/14/11 9/22/11™ Environmental $496,460.00
Construction, Inc.
*Completion Date - Change History:
New Date  Old Date Reason
9/30/11  8/31/11 delay of equipment arrival
7/20/11  6/17/11 Contractor requested later start date
6/17/11  5/27/11 Due to design delay, updating NOC date.
REDEVELOPMENT AGENCY
Fire Department Administration Annex 3/1/11 4/11/11 11/30/11* Western Group $1,899,874.00
*Completion Date - Change History:
New Date  Old Date Reason
11/30/11 10/31/11 Added scope extra stucco, paving, etc.
10/31/11  8/31/11 Delayed NTP
Helena Ave Parking Lot (217 Helena Ave) 6/21/11  8/22/11 11/15/11* Lash Construction $236,557.00
*Completion Date - Change History:
New Date  Old Date Reason
11/15/11 10/10/11 cc
11/15/11 10/31/11 Establish actual contract dates
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Contact

Tim Gaasch
(805) 897-2502

Eric Maple
(805) 897-2501

Amanda Flesse
(805) 564-5424

Tim Gaasch
(805) 897-2502

Monday, October 24, 2011



Monthly Construction Status Report -- October 2011

Award of Notice to Substantial

Contract Proceed  Completion Current Contract
Project Name Date Date Date Contractor Amount Contact
REDEVELOPMENT AGENCY
Lower West Downtown Lighting Improvement Project- 9/13/11 10/30/11 2/29/12* Taft Electric Company $274,159.56 Max Kashanian
Phase 1 (805) 564-5450

*Completion Date - Change History:
New Date  Old Date Reason
2/29/12 12/31/11 Delay due to RDA funding and length of contract period.

Structural Upgrades to Parking Structures 10, 2 and 9 12/14/10 2/7/11 5/15/12 Cushman Contracting $1,461,888.00 Tim Gaasch
(805) 897-2502
*Completion Date - Change History:
New Date  Old Date Reason
5/15/12  4/15/11 Added Lot 2 starting 2/7/12
4/15/11  4/15/10 Incorrect completion date

STREETS
FY 2011 Sidewalk Access Ramp Project 7/12/11  8/15/11 11/22/11* Lash Construction $111,220.00 Ken Young
(805) 560-7568
*Completion Date - Change History:
New Date  Old Date Reason
11/22/11  11/1/11 Based on actual NTP and ROE delay.
Haley / De La Vina at Mission Creek 10/20/09  12/7/09 8/5/11 ™ Lash Construction $4,721,406.00 Joshua Haggmark
(805) 564-5393
*Completion Date - Change History:
New Date  Old Date Reason
8/5/11  6/20/11 The previous date reflected the opening of the street to traffic. This date reflects completion
Ortega Street at Mission Creek 3/15/11  4/25/11 2/8/12* Granite Construction $2,932,041.03 Adam Hendel

Company (805) 897-1921

*Completion Date - Change History:
New Date  Old Date Reason

2/8/12 1/1/12 Delay in bid, award, and preconstruction period.
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Monthly Construction Status Report -- October 2011

Award of Noticeto  Substantial
Contract Proceed  Completion Current Contract
Project Name Date Date Date Contractor Amount Contact
STREETS
UuUD CiIiff Drive 8/25/09 9/14/09 11/18/11* Tidwell Excavation $567,697.51 Tim Gaasch
Aquistion Co. (805) 897-2502
*Completion Date - Change History:
New Date  Old Date Reason
9/16/11  7/31/11 Pedestal reloccation delayed
7/31/11 12/31/10 c
12/31/10  12/1/10 Add 1800 blk Clliff Drive
Zone 6 Pavement Preparation Project 5/17/11  7/11/11 10/15/11* Granite Construction $1,694,493.00 Max Kashanian
Co. (805) 564-5450
*Completion Date - Change History:
New Date  Old Date Reason
10/1/11  9/15/11 Delay in construction
9/15/11  8/30/11 late sytart date
Zone 6 Slurry Seal Project 5/17/11  9/12/11 11/15/11* Pavement Coatings Co $1,011,716.00 Max Kashanian
(805) 564-5450
*Completion Date - Change History:
New Date  Old Date Reason
11/15/11 10/31/11 late start
10/31/11  9/30/11 late start
WASTEWATER
Belt Press Booster Pumps 6/21/11 8/1/11 10/15/11 Spiess Construction $65,650.00 Amanda Flesse
(805) 564-5424
Headworks Screening Rehabilitation 9/13/11 11/1/11 8/1/13 Stanek Contructors $3,910,000.00 Amanda Flesse
(805) 564-5424
Wastewater Main Rehabilitation 2011 5/12/11 6/27/11 4/1/12 Southwest Pipeline $1,398,686.55 Roger Rodefeld
&Trenchless (805) 564-5424
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Monthly Construction Status Report -- October 2011

Award of Noticeto  Substantial
Contract Proceed  Completion Current Contract

Project Name Date Date Date Contractor Amount

WATER
Cater WTP Advanced Treatment Project (Ozone) 6/22/11  7/26/11 5/31/13* Cushman Contracting $13,980,000.00
Company
*Completion Date - Change History:
New Date  Old Date Reason
4/21/13 3/1/13 actual based on NTP
Escondido and Bothin Pump Stations Rehabilitation 7/27/10 9/7/10 3/10/12* Taft Electric Company $1,478,776.08

*Completion Date - Change History:

New Date  Old Date Reason
3/10/12  2/10/12 equipment delays
2/10/12 5/4/11 Change Order #1 time extension for pump change and electrical lead times.
5/4/11  4/26/11 Effective date of notice to proceed moved one week.
4/26/11  5/20/11 NTP + 240 calendar day contract period.
5/20/11  2/25/11 Design delays.
MacKenzie Well Abandonment 1/31/11  3/15/11 10/1/11* Bakersfield Well & $54,300.00
Pump Co.
*Completion Date - Change History:
New Date  Old Date Reason
10/1/11 5/5/11 issues during construction
5/5/11  1/20/11 Schedule changes
Ortega Groundwater Treatment Plant Rehab 9/13/11 10/15/11 12/14/12 PCL Construction $5,076,296.00
Water Main Replacement FY 09-10 8/29/11  8/29/11 5/30/12 Tierra Contracting $2,026,946.00

*Completion Date - Change History:

New Date

5/30/12

Old Date
4/30/12

Reason
adjust to accommodate bid protests at start of project
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Contact

Linda Sumansky
(805) 564-5361

Eric Maple
(805) 897-2501

Lisa Arroyo
(805) 564-5486

Linda Sumansky
(805) 564-5361

Roger Rodefeld
(805) 897-2501

Monday, October 24, 2011
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Project Name

WATERFRONT
Marina 1 - Phase 2-4

*Completion Date - Change History:

New Date  Old Date Reason

6/10/13  6/30/13 updated ntp
6/30/13  4/30/13 updated ntp

Award of Notice to Substantial
Contract Proceed Completion
Date Date Date Contractor

9/14/10  11/1/10 6/10/13 * Bellingham Marine
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Current Contract
Amount Contact

$4,215,146.00 Linda Sumansky
(805) 564-5361
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